
Bloomfield Library – Planning Study
Town of Bloomfield

Project Summary for Building Committee
October 20, 2021

tskpstudio.com
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2020 2021

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Kick-Off Meeting

Site Selection

Site Selection Study

Gather Site & Building Info, 11/5-12/9

1. Conduct Program Meetings, 11/9-12/2

2. Deliver Draft Program, 12/2 

3. Identify Initial Sites, 11/4

4. Meet with Town Planner, 11/5-11/30

5. Identify Remaining Sites, 12/2 

6. Select Library Consultants, 11/18

7. Community Outreach & Survey, Sites & Program

Initial Planning Concepts: 12/1-12/31

Draft for First Phase: January 2021

Meetings: 11/4, 11/18, 12/2, 12/16

Present Site Options to Committee

Initial Town Council Meeting

Town Commissions Meetings

Draft Study to Building Committee

Present Draft to Town Council

Public Comment Period

Town Council Finance Subcommittee

Town Council Approval, July 2021

State Application Deadline

Send Letter of Intent July 2021 =

Public Presentations

Potential Blackout Period 

Town Referendum Nov 2021 =  

State Grant Notification

November 4, 2020

Reminder – Pre-Referendum Milestones Have Been Met



Reminder – Public Survey and Program Development

March, 2021

Library Consultants:

Alan and Leslie Berger
Library Development Solutions



The Referendum Question on November 2, 2021

October 20, 2021



The Referendum Question on November 2, 2021

October 20, 2021



Information Shared with the Public

October 20, 2021



Information Shared with the Public

October 20, 2021



Information Shared with the Public

October 20, 2021



Information Shared with the Public

October 20, 2021



Information Shared with the Public

October 20, 2021



Reminder of Site Search – Initial Three Sites

December 16, 2020

2. Town Hall

1. Prosser

3. McMahon



Reminder of Site Search

12December 16, 2020

2. Town Hall

4. Cottage Grove Walsh

3. McMahon

1. Prosser

6. Seneca Road

5. Park Ave. Brooke St.

1. Prosser

4. Cottage Grove Walsh



Reminder of Site Selection

January 6, 2021

2. Town Hall

1. Prosser

3. McMahon Wintonbury

4. Cottage Grove Walsh

5. Park Brooke

6. Seneca Road

7. Wintonbury Mall

8. Utility Co8. Utility Co8. Utility Co8. Utility Co. (wetlands)wetlands)wetlands)wetlands) 9. Middle School (wetlands)9. Middle School (wetlands)9. Middle School (wetlands)9. Middle School (wetlands)
Eliminated Eliminated



Site Selection Criteria
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Site 1. Prosser Library 1 Tunxis Ave. 3.31 Acres N Y N Y Y TSKP recommends studying further.

Site 2. Town Hall 800 Bloomfield Ave. 6.08 Acres N Y N Y N TSKP recommends studying further.

Site 3. McMahon Wintonbury

Library
1015 Blue Hills Ave. 3.43 Acres N Y Y TBD N TSKP recommends studying further.

Site 4. Corner Property

Cottage Grove Walsh
Blue Hills & Cottage Grove Rd 4.78 Acres N N N TBD Y

TSKP recommends eliminating from 

further consideration.  Site has 

wetlands.

Site 5. Park Brooke Acreage TBD N N N TBD N

TSKP recommends eliminating from  

further consideration.  Site is too 

narrow.

Site 6. Seneca Road Seneca Road & Jerome Ave. Acreage TBD Y N N TBD N

TSKP recommends eliminating from 

further consideration.  Acquisition 

costs TBD.  Site is too small.

Site 7. Wintonbury Mall Park Ave. Acreage TBD

January 6, 2021

Reminder of Site Selection Criteria



A. Construction Cost
Site Work, Haz-Mat Demo and Abatement, Building Demolition, New Construction, Renovation of Existing Building, Estimating Contingency

B. Other Costs
Site Acquisition, Furniture, Fixtures & Equipment, A/E Fees, Misc. Expenses, CM Fees, Design Contingency, Other Consultants, Testing Fees, 

Owner’s Rep., Moving Expenses, Legal & Accounting Expenses, Computer Equipment, Server & Network, Voice and Video Equipment, 

Security Equipment, Swing Space Costs, Mothballing Expenses

C. Owner’s Project Contingency
Typically a percentage of A+B, perhaps 10% 

D. TOTAL Project Cost (A+B+C)

15February 10, 2021

Reminder of Cost Factors



16February 10, 2021

Reminder of Cost Comparison
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ProsserProsserProsserProsser

Conceptual Conceptual Conceptual Conceptual 

SiteSiteSiteSite PlanPlanPlanPlan

May 12, 2021

Prosser Studies



18January 27, 2021

Prosser Studies



19191919

Existing View of Prosser from Town HallExisting View of Prosser from Town HallExisting View of Prosser from Town HallExisting View of Prosser from Town Hall

May 12, 2021

Prosser Studies
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Additional Sketch Studies in Response to CommentsAdditional Sketch Studies in Response to CommentsAdditional Sketch Studies in Response to CommentsAdditional Sketch Studies in Response to Comments

May 19, 2021

- Reduce Scale

- Articulate Exterior

- Add Arched Openings

- Add Balcony

- Add Smaller Scale Elements

- Add Arched Clerestory Windows

- Add Variety in Reading Room Windows

- Traditional Colonnade

- Add Tall Windows

A

B

C

Prosser Studies
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Additional Exterior Studies Additional Exterior Studies Additional Exterior Studies Additional Exterior Studies –––– Option B FeaturesOption B FeaturesOption B FeaturesOption B Features

May 19, 2021

Prosser Studies
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New Prosser New Prosser New Prosser New Prosser 

DiagramDiagramDiagramDiagram

Aug 25, 2021

New Concept:

• Brick building 

with white 

screens on the 

east and south 

sides.

• Main entrance 

located between 

brick building and 

east side screen.

Prosser Studies
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New Prosser RenderingNew Prosser RenderingNew Prosser RenderingNew Prosser Rendering

Aug 25, 2021

Prosser Studies
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New Prosser First Floor PlanNew Prosser First Floor PlanNew Prosser First Floor PlanNew Prosser First Floor Plan

Aug 25, 2021

Prosser Studies
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New Prosser Lower Level and Second Floor PlanNew Prosser Lower Level and Second Floor PlanNew Prosser Lower Level and Second Floor PlanNew Prosser Lower Level and Second Floor Plan

Aug 25, 2021

Prosser Studies
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New Prosser Site PlanNew Prosser Site PlanNew Prosser Site PlanNew Prosser Site Plan

Aug 25, 2021

Prosser Studies
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McMahon Wintonbury View from Blue Hills Ave.McMahon Wintonbury View from Blue Hills Ave.McMahon Wintonbury View from Blue Hills Ave.McMahon Wintonbury View from Blue Hills Ave.

May 12, 2021

McMahon Studies
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McMahon Wintonbury Site PlanMcMahon Wintonbury Site PlanMcMahon Wintonbury Site PlanMcMahon Wintonbury Site Plan

May 12, 2021

McMahon Studies
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McMahon Wintonbury Additional Study with BrickMcMahon Wintonbury Additional Study with BrickMcMahon Wintonbury Additional Study with BrickMcMahon Wintonbury Additional Study with Brick

June 9, 2021

McMahon Studies



30303030June 9, 2021

McMahon Wintonbury Additional Study with BrickMcMahon Wintonbury Additional Study with BrickMcMahon Wintonbury Additional Study with BrickMcMahon Wintonbury Additional Study with Brick

McMahon Studies
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McMahon Wintonbury Floor PlanMcMahon Wintonbury Floor PlanMcMahon Wintonbury Floor PlanMcMahon Wintonbury Floor Plan

May 12, 2021

McMahon Studies



Press Coverage

October 15, 2021



The Headline: “Opportunity For Bloomfield To Have Libraries It Deserves” 

October 15, 2021



What Happens After Referendum?

October 20, 2021


